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Our work during the first quarter of the Farm to Table Project included:  bringing all the partners up to 
speed on the project; clarifying the roles ADS staff and each of our partners will play in this project; 
establishing a method for communicating with partners; and beginning to identify outcomes and goals – 
a common vision for what we hope to accomplish.   

Successes 

• Partner Participation:  We have had two full partner meetings to date, and our third is scheduled for 
November 30.   Our first partner meeting was so well attended the room was over capacity.  It was 
literally “standing room only” as we could not squeeze in more chairs.  In addition to the enthusiasm 
evidenced by the attendance, the participants were eager to begin turning the idea of affordable 
and accessible local produce in institutional settings into a reality.   Whether their passion stemmed 
from a commitment to sustainable methods of food sourcing or access to healthy food as a social 
justice issue, all the partners shared a common goal of making fresh local produce the easy choice 
for senior meal and child care programs.   To facilitate communication and access to information for 
all our partners, we established a web site to share project materials:  
https://sites.google.com/site/farmtotableproject.   
 

• Contracts:  We received our signed contract from PHSKC last week and will submit our first invoice 
today.  Contracts for Washington State Department of Agriculture (WSDA) and Puget Sound Food 
Network (PSFN) are being routed through HSD for approval and should be signed by both agencies 
early next week.  PSFN has hired the staff person who will be identifying and working with local 
farmers to connect them with meal programs.  WSDA has offered the position to a very strong 
candidate and hopes to have them on board early next week to begin developing assessment tools. 

Challenges 

The project is taking shape, and while we have identified goals and anticipated challenges, we have not 
yet defined all the steps involved in bringing food from farm to table.   Much of this will occur through 
the assessments WSDA will conduct with meal providers and the farmer connections made by PSFN.  
Our challenge will be not jumping ahead to a solution, and, instead, allowing the process to guide us in 
developing sustainable and replicable solutions.  

Staff time has been, and will continue to be, a challenge for both senior meal program and childcare 
providers.  Eager as they are to get fresh local produce in their menus, it is difficult for them to break 
away for meetings, interviews, etc.  However, their participation and feedback are necessary to 
successfully bring the farm to table concept into practice.  

Finally, while our roles within the scope of our own project are clear, we are still a bit unsure as to our 
role(s) within the context of the larger CPPW project.  We would like to learn more about the other 
projects and workgroups, and we need a bit more guidance with regard to the cooperative purchasing 
workgroup. 
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